

## **CAO Update:**

September 12, 2017

### **Finance:**

- Working with the MD administration on the Fire Services and Intermunicipal invoices and we understand that they are going to their Council tomorrow for approval. No comments back on the agreements.

### **Projects:**

- MRC Arena Dehumidifier in Arena 2 is now operating. Our supplier is having some delivery issues with the Arena 1 unit and have installed a temporary unit at no cost to TOSL. Permanent Arena 1 unit delivery is slated for November. The temporary unit is performing well.
- 2017 Sidewalk Repair Program is complete on all 60 sites. The associated pavement patching is currently in progress. The dead sod has all been removed and the grass seed will be spread at all sites this week with a letter delivered to all affected residents asking them to help us out by watering the sections on or adjacent to their yards.
- Regional Water line project is in the materials procurement and detailed schedule development phase. Construction of intake and pumping station to start about October 1. Pipeline work to start after freeze up. A new grant opportunity has been identified to help cover the \$2M project shortfall and the application has been sent in with the grant evaluation starting on Sept 30.
- Main Street North Water Line replacement project engineering is complete and all the pipe and fittings have been ordered and received at site. Construction started last Friday with the fusing of the first section of pipe and the drilling of the first section will start on Tuesday this week.
- Infrastructure Recovery concrete warranty work on 12 St SE and a few other areas in town is now complete and will be doing a final acceptance walk through on Tuesday this week for the 2 year warranty on the 2015 work.
- 5 St and 5 Ave NE road re-paving project construction will start on September 18. Road closure notices have been put in the paper and on the TOSL website. The road closure notice signs will go up later this week and letters will be hand delivered to all affected residents.
- Town Shop Yard Salt Remediation Project is well underway with a lot of groundwater recovery and disposal taking place.
- Sewage Lagoon Upgrade Project is in the detailed engineering phase and the phase 1 construction will start later this fall.

### **Operations and Utilities:**

- Alberta Transportation repaved the intersection this Sunday and Monday and are painting lines today.
- Will put 2 hour parking signs up on the south side of the street in front of Mr. Mikes and Grizzly Ridge Honda.
- Working on the water line north project.
- CN are putting new rails in Town. We will coordinate crossing and road closures.
- Mowing drainage ditches
- Cleaning catch basins

**Planning:**

- Need members for MPC.
- Working on an agreement for the low pressure sewer line on Caribou.
- Finishing the airport road closure.
- Setting up appointments for bunkhouse inspections.

**Emergency Services:**

- Structural protection crews were on standby for deployment to southern Alberta, but have not been called. A structural protection trailer was taken to Waterton.
- 3- Medical Co-Response, 1-Duty Officer, 1 MVA, 1 Vehicle Fire

**Community Services:****Enforcement Services**

- School zone enforcement is going very well. The Peace Officers and the RCMP have been very visible and noting very good compliance. People are respecting the speed limits, watching out for pedestrian traffic and being courteous towards each other. CJ Schurter is still by far the most busy as the parking lot at the Legacy is still under construction, however when that project is complete we should see less congestion on 6<sup>th</sup> Ave SE.
- The Peace Officers are working closely with the Fish and Wildlife Branch. Two areas we were requested by the branch to assist them with is attempting to stop anybody we see enter the trail system as it is closed off. Fish and Wildlife will be writing violation tickets to anyone who disregards the trail closure. It is a public safety issue. The other area we are working with Fish and Wildlife is flattop road. Fish and wildlife members including Slave Lake Peace Officers have been conducting all enforcement on flattop road include the deterrence of persons littering at both cemetery sites, ATV enforcement and liquor violations. This enforcement is always on-going however we are seeing an increase in littering at both cemetery sites, including Flattop road that leads to the new site.

**Facilities**

- Putting in second sheet of ice this week at the MRC.
- Ball tournament went well on the weekend.
- Fieldhouse electric divider curtain – waiting for delivery and install, Centaur to install with Emes.
- SW Park – Waiting to hear from ATCO on installation plan for streetlights, Pave-It to do parking lot as soon as streetlights are installed.
- Hilda Eben –should be completed this week.
- Storage – Sea cans done, lighting and power complete, shed bought and installed, Fieldhouse rooms complete.

**Program Coordinator**

- Was able to get in touch with Mural Mosaic - have 550 tiles to paint for the mosaic and will have 350 of them painted by students from C.J. Schurter and E.G. Wahlstrom Schools

**FCSS**

- Started moving into the new Parent Link Center – renovations are still ongoing

- Anger Ed facilitator training was last weekend – went well - lost 2 facilitators and training 6 new ones this year
- Anger Ed starts September 19<sup>th</sup>

### **POOL**

- Contractors have completed pool basin, just doing final inspections.
- Will get pool staff in to clean once the contractors are done.
- College is replacing the MCC board (Motor Control Centre on an industrial electrical panel)  
We don't know yet if replacing the panel will affect the reopen date.
- 160 people came to the public swim sponsored by Slave Lake Dental.
- End of summer family swim was well attended.
- Dog swim had over 30 dogs, was the best attendance yet.
- Swimming lesson applications are due September 17<sup>th</sup>.

### **Events List**

#### Internal

- August 28- Oct 11 – Shut down 2017 (NLAC)
- September 14<sup>th</sup> – Family Fun Night
- September 16<sup>th</sup> – Home Alone
- September 18<sup>th</sup> – Powerwalking Program Starts
- September 19 - November 21 Anger Ed (Tuesdays and Thursdays)
- September 26<sup>th</sup> – Tumble Tots Program Starts

#### External

- October – Indicas Synchronized Swimming (Mondays/Wednesdays)